

The second edition of the delay & disruption protocol is now also available in French

Time, quality and costs are three key elements of a construction project. In an ideal world a project is completed on time, within budget and in a high-quality manner. But unfortunately reality shows that this is not always the case: delays and disruptions often lead to discussions.

A useful tool for actors in the construction process to deal with delays and disruptions is the Delay & Disruption Protocol, as developed by the English Society of Construction Law.

The French translation of the [second edition of the Protocol](#) has recently come out, which is the perfect occasion to discuss it briefly.

This article is available in Dutch and French.

Mechelsesteenweg 127A, b1 - 2018 Antwerp

t. +32 3 260 98 60 | +32 2 790 44 44

Regentschapsstraat 58 PO box 8 - 1000 Brussels

info@schoups.be

www.schoups.com